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Current Projects Expenditure & Status 

LBCCG Project Expenditure 2014-15 

Note: figures may not correspond with Financial Reports 

Number Project Name Status Allocated Other Expenditure Expenditure Project

2014-15 Income  s ince last  meet ing 2014-15 Balance

0708-005 Upper Small Creek Rehabilitation Project Maintenance 227.50$      735.00$      $6,348.02

0809-001 Walkers Creek Restoration Stage 1 Maintenance, sign $6,824.20

0809-005 Rob Cork Dairy Pad Project Completed, sign $1,807.09

1011-003 Arley Creek Wetlands Project Year 2 OSW 52.50$         192.50$      $2,874.81

1011-011 Willow Creek Stormwater Project Maint.; SUSPENDED $3,023.91

1213-001 MCP Riparian Fencing Stage 2 & 2B Materials purchased. 1,398.87$   $2,082.42

1314-001 MCP Riparian Fencing Stage 3* Completed 3,492.00$      373.09$      3,385.95$   $459.55

1314-002 Upper Lawley Creek Restoration Year 3* Maintenance 2,800.00$   $2,179.04

1314-003 Restoring Bridge Creek Year 2* Maintenance $1,925.00 $2,580.00 $8,994.74

1314-005 Upper Obi Obi Creek Restoration Year 3* Maintenance, replanting in near future 506.80$      2,151.80$   $7,279.81

1314-008 Erowal Riparian Fencing & OSW Stage 2 Weed management ongoing $2,175.00 $4,266.32 $3,350.53

1314-009 Cavanagh -13/14 Seqwater Landslide Prog.Completed $697.82

1314-010 Wittacork -13/14 Seqwater Landslide Prog.Completed $872.50 $1,510.92

1314-011 Ling Landslip Remediation Completed, minor maint to continue $7,500.00 306.00$      $2,231.19

1314-017 Mid Obi Riparian Corridor Completed 2,000.00$      $23,520.75 -$930.53

1314-018 Landslide Remediation Program 13/14 Completed, remaining budget Project Management $42,894.00 2,184.00$   7,814.20$   $6,588.94

1415-002 Upper Lawley Creek Restoration Year 4* Maintenance 2,602.00$   2,602.00$   

1415-003 Restoring Bridge Creek Year 3* Maintenance 4,586.00$   4,586.00$   

1415-005 Upper Obi Obi Creek Restoration Year 4* Maintenance 4,923.00$   4,923.00$   

1415-006 Obi Obi Creek Fencing & Revegetation Materials ordered 10,980.00$ 1,188.50$   $9,791.50

1415-008 Erowal Riparian Fencing & OSW Stage 3* OSW extension imminent, weed mgt continuing 5,000.00$   5,000.00$   

1415-009 Nadi Lane Livestock & Erosion ManagementFencing completed, revegetation commenced 12,438.00$ 8,280.64$   8,280.64$   $4,157.36

1415-010 Walkers Creek Rehabilitation & EnhancementReveg & weed mgt complete, fencing next 15,470.00$ 1,127.05$   5,272.90$   $9,864.60

1415-012 UQ Thesis publication Completed $1,000.00 $0

1415-015 Tesch Park Sign NON-SEQWATER PROJECT; Completed 599.03$          11.73$         599.03$      $0.00

1415-017 Mid Obi Riparian Corridor Protection (EEG)Planning underway, implementation imminent 10,474.00$ $29,000.00 180.91$      180.91$      38,819.09$ 

1415-018 Landslide Remediation Program 14/15 Seqwater project; implementation commenced $10,097.50 9,580.23$   517.27$      

1415-020 MCP Wetland Fencing NON-SEQWATER PROJECT; Completed 4,372.90$      968.70$      3,404.20$   

1415-021 Alluvium Report NON-SEQWATER PROJECT; Completed 10,000.00$    10,000.00$ -$             

Totals $66,473.00 110,955.43$  17,044.22$ 86,094.80$ $138,987.48

* Ongoing projects approved in previous years



Projects – Erowal Riparian 
Fencing & Off Stream Watering 

(OSW Extension) 

Å Weed management has not been as costly 
as initially anticipated with sufficient funds 
to extend OSW system 
 

Å Will provide 2 ‘extra’ troughs including 
install 

 

Å Will allow fencing of Walkers Creek – 
approx. 60 metres (materials supplied by 
LBCCG, labour by K. Hopper – agistee) 
 

Å Will exclude livestock from all riparian 
zones, improve livestock management, 
protect DTMR infrastructure, protect old 
Barung landcare riparian revegetation 
 

Å All materials delivered (including troughs 
from Toowoomba) 
 

Å Permit from DTMR to access Landsborough 
culvert received 



Projects –  
Mid Obi Riparian Corridor Protection 

Å All quotes received 
 

Å Deed/final agreement with State signed  



Projects –  
2014-15 Seqwater Landslide 

Remediation program 

Å Project has commenced 
-    Fencing 
- Weed management 
- Materials assembled 
- Site preparation 

 

Å Planting to commence next week 

Project Development –  
2015-16 Seqwater Landslide 

Remediation program 

Å Pre-project estimate forwarded to 
Seqwater; includes 

- Preliminary sites identified 
- Likely works on each site required 
- Material (including trees) required 
- Project management costs (LBCCG) 
Å Includes new owner of Thorne property 



Other Projects – Maintenance continuing 

Å Upper Obi Obi Creek Restoration  
       (weed management, revegetation maintenance & replanting) 
 

Å Restoring Bridge Creek 
        (maintenance) 
 

Å Upper Smalls Creek, Kings Lane Weir & Upper Obi Obi Creek 
        (madeira control) 
 

Å Walkers Creek Rehabilitation & Enhancement 
        (weed management, maintenance) 

 
 



Project Development –  
Walkers Creek Riparian program (Harris) 

Å Sunshine Coast Council Landholder Environment Grant application 
Å LBCCG Project Plan 



Å Received SCC LEG grant 2013/14 
 

Å Landslip related – planting above 
movement to minimise further slippage 
 

Å Too big a project for the landholders to 
manage – LBCCG support 
 

Project Development –  
Nadi Lane Livestock &  
Erosion Management 
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Project Development –  

Lawrie 

Å Sunshine Coast Council Landholder 
Environment Grant application (weed 
management) 

Å LBCCG Project Plan to come (fencing) 
Å Key area (mid to lower Obi Obi Creek) 


